Change Control: PCOM-236

Description: Add the latest BEE Certificate to the PMT Website

Client: Pattern Matched Technologies™

System: PMT Website



Document Approval

Position	Signature
Quality Assurance	
Development	
IT Services	

Document History

Version	Author	Date	Change Details
V1.0.0	PMT/HK	2018-10-29	Change Control created

Client Sign-Off

Position	Name	Date	Signature
Business Operations	Judy sello		

Documentation Classification

Classification	Description
0	Open to Public – No restrictions
1	May be distributed to authorised third parties
2	For internal use only
3	Password protected – No unauthorised redistribution
4	For Director use only

Copyright © Pattern Matched Technologies™ 2018. All rights reserved.

This document contains confidential and proprietary information that is the property of Pattern Matched Technologies™ and/or its clients. The information may not be copied, modified, circulated, distributed or used in any manner without the prior written permission of Pattern Matched Technologies™. For additional copies of the document, please contact Pattern Matched Technologies™. Terms and Conditions are available at www.patternmatched.com

Contents

1. Change Request Form	4
2. Glossary	5

1. Change Request Form

PMT Reference #:	PCOM-236								
Change Priority:	Critical		High	N	/ledium	х	Low		
Change requester:	PMT			Compa	ny:	PMT			
Change implementer:	Phuti Mokwena			Company:		PMT			
Required Date:		TBA		Start Ti	me:	TBA			
End Date:		TBA		End Ti	me:	TBA			
Downtime:	None								
DR Failover:	PMT	PMT Reference #:			Required Date:				
(Complete after 24hrs)		N/A				N/A			
Full Change Request: (Details)	Description: The Current BEE certificate on the PMT website has expired Resolution: Upload the latest BEE Certificate to the PMT website								
Pyrite Monitoring:	ı	P:		Port:		:	Service:		
	N/A			N/A			N/A		
MIS Reports:	Report Name:			Report Tested:					
	N/A			N/A					
SMS's:	SMS Tested:			Received:					
	N/A			N/A					
IT Connectivity:	N/A								
Back ups taken:	None								
Rollback Plan:	Revert change								
Possible risks involved	Technical Risks:						urity Risks:	;	
during implementation: Risks involved in not	Human error					Low			
implementing the change:	Technical Risks: The latest BEE Certificate will not be added on the website					Security Risks: Medium			
Impact on the Business:	Critical Hig		gh Med		lium	Low			
)	х				
Mitigations:	N/A								
Area affected:	PMT Website								
Pre-Implementation Testing:	N/A								
PIR:	Ensure that the latest BEE certificate is uploaded and ensure the website still works as expected								

2. Glossary

For a full Glossary on Standard terms used, please refer to the following link.

www.patternmatched.com/Glossary